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CSI PLANNING
OBJECTIVES

•  STORM IMPACTED FACILITIES

•  NEAR TERM CRITICAL CAPACITY NEEDS

•  IMPROVEMENTS THAT OPTIMIZE
SYSTEM OPERATION

•  PUBLIC HEALTH AND SAFETY
CONCERNS

•  POLICY OR PERMIT REQUIREMENTS

•  LOCAL AGENCY SYSTEM DEVELOPMENT

•  OTHER FEDERAL, COUNTY OR LOCAL
RESOURCES

REGIONAL CONVEYANCE & PUMP
STATION IMPROVEMENTS NECESSARY
FOR IMPLEMENTATION OF THE RWSP AND
THE BRIGHTWATER TREATMENT PLANT



CSI PLANNING
PRINCIPLES

•  Maximize area to be served by gravity

•  Provide regional flexibility to respond to

changing growth and development patterns

•  Provide regional and local benefits

•  Provide certainty for local service providers

•  Maximize long term facility use

•  Provide optimized capital and operating

costs

•  Integrate other RWSP program efforts



CSI INTEGRATION



CSI PLANNING FOCUS
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SOUTH GREEN RIVER
PLANNING DETAIL
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CSI PLANNING
SCHEDULE

YEAR 2001
Q1 Q2 Q3 Q4

S. Green River
planning complete
(Part 1)

•  S. Lake Sammamish
planning completed

•  S. Green River
projects to
predesign (Part 1)

•  S. Green River
planning complete
(Part 2)

•  N Lake Sammamish
Planning completed

•  S. Lake Sammamish
projects to
predesign

•  S. Green River
projects to
predesign (Part 2)

•  N. Lake WA
planning
completed.

•  N. Lake
Sammamish
projects to
predesign

YEAR 2002
Q1 Q2 Q3 Q4

N. Lake
Washington
projects to
predesign.

N. Green River
planning completed

N. Green River
projects to
predesign

•  S. Lake
Washington
planning
completed

•  NW Lake WA
Planning
Complete

YEAR 2003
Q1 Q2 Q3 Q4

•  SE  Lake
Washington
planning
completed

•  S. Lake
Washington
projects to
predesign

•  NW Lake WA
projects to
predesign

SE Lake Washington
projects to predesign

Final Summary
Reports

CSI Contract
Completed



CSI PROJECT SCHEDULE
2001 2002 2003 2004 2005 2006 2007 2008

MINOR TRUNK IMPROVEMENTSMINOR TRUNK IMPROVEMENTSMINOR TRUNK IMPROVEMENTSMINOR TRUNK IMPROVEMENTS

 RE-ENATAI:R08-01D TO R08-01B  RE-ENATAI:R08-01D TO R08-01B  RE-ENATAI:R08-01D TO R08-01B  RE-ENATAI:R08-01D TO R08-01B 

 RE-ULID 1/5:R18F-01 TO 52  RE-ULID 1/5:R18F-01 TO 52  RE-ULID 1/5:R18F-01 TO 52  RE-ULID 1/5:R18F-01 TO 52 D C
 RE-TFWXING:M-01B TO R18-34  RE-TFWXING:M-01B TO R18-34  RE-TFWXING:M-01B TO R18-34  RE-TFWXING:M-01B TO R18-34 D C
 RE-TUK:R18-20A TO R18-11  RE-TUK:R18-20A TO R18-11  RE-TUK:R18-20A TO R18-11  RE-TUK:R18-20A TO R18-11 D C
RE NMERR08G-20 R08-01C D C
 RE-GARISN:R18-09 TO 571  RE-GARISN:R18-09 TO 571  RE-GARISN:R18-09 TO 571  RE-GARISN:R18-09 TO 571 D C
 RE-COAL:RE13-25 TO R13-20  RE-COAL:RE13-25 TO R13-20  RE-COAL:RE13-25 TO R13-20  RE-COAL:RE13-25 TO R13-20 D C
CW*PIPER T-23 D TO T-12CW*PIPER T-23 D TO T-12CW*PIPER T-23 D TO T-12CW*PIPER T-23 D TO T-12 D C
CW*PIPER T-12 TO T-5CW*PIPER T-12 TO T-5CW*PIPER T-12 TO T-5CW*PIPER T-12 TO T-5 D C
WW*NCREEK W85-16 TO W85-13 WW*NCREEK W85-16 TO W85-13 WW*NCREEK W85-16 TO W85-13 WW*NCREEK W85-16 TO W85-13 D C
WW*NCREEK W85-13 TO W11-86WW*NCREEK W85-13 TO W11-86WW*NCREEK W85-13 TO W11-86WW*NCREEK W85-13 TO W11-86 D C
 RE-LKHILLS:R03-49 TO R03-25  RE-LKHILLS:R03-49 TO R03-25  RE-LKHILLS:R03-49 TO R03-25  RE-LKHILLS:R03-49 TO R03-25 D C
 RE-WHILL:6A TO S31B  RE-WHILL:6A TO S31B  RE-WHILL:6A TO S31B  RE-WHILL:6A TO S31B D C

 RWSP SPECIFIC PROJECTS  RWSP SPECIFIC PROJECTS  RWSP SPECIFIC PROJECTS  RWSP SPECIFIC PROJECTS 

North Lake Interceptor - TunnelNorth Lake Interceptor - TunnelNorth Lake Interceptor - TunnelNorth Lake Interceptor - Tunnel D C
North Lake Interceptor - Pump StationNorth Lake Interceptor - Pump StationNorth Lake Interceptor - Pump StationNorth Lake Interceptor - Pump Station D C
 North Creek (Upgrade Pump Station)  North Creek (Upgrade Pump Station)  North Creek (Upgrade Pump Station)  North Creek (Upgrade Pump Station) D
Modify York PS to pump 35 MGD northModify York PS to pump 35 MGD northModify York PS to pump 35 MGD northModify York PS to pump 35 MGD north D
North Creek PS flows to KenmoreNorth Creek PS flows to KenmoreNorth Creek PS flows to KenmoreNorth Creek PS flows to Kenmore D C
Increase new Kenmore area PS to 120 MGDIncrease new Kenmore area PS to 120 MGDIncrease new Kenmore area PS to 120 MGDIncrease new Kenmore area PS to 120 MGD D
Forcemain from new Kenmore PS to NEPForcemain from new Kenmore PS to NEPForcemain from new Kenmore PS to NEPForcemain from new Kenmore PS to NEP D C

D C
BRIGHTWATER SPECIFIC FACILITIESBRIGHTWATER SPECIFIC FACILITIESBRIGHTWATER SPECIFIC FACILITIESBRIGHTWATER SPECIFIC FACILITIES

Tunnel from NEP to Puget SoundTunnel from NEP to Puget SoundTunnel from NEP to Puget SoundTunnel from NEP to Puget Sound D
NEP outfall to Puget SoundNEP outfall to Puget SoundNEP outfall to Puget SoundNEP outfall to Puget Sound D

D
SOUTH GREEN RIVER PROJECTSSOUTH GREEN RIVER PROJECTSSOUTH GREEN RIVER PROJECTSSOUTH GREEN RIVER PROJECTS

Southwest Interceptor - Auburn Planning ZoneSouthwest Interceptor - Auburn Planning ZoneSouthwest Interceptor - Auburn Planning ZoneSouthwest Interceptor - Auburn Planning Zone D C
26th Street Trunk - Auburn Planning Zone26th Street Trunk - Auburn Planning Zone26th Street Trunk - Auburn Planning Zone26th Street Trunk - Auburn Planning Zone

Stuck River Trunk - Auburn Planning ZoneStuck River Trunk - Auburn Planning ZoneStuck River Trunk - Auburn Planning ZoneStuck River Trunk - Auburn Planning Zone D C
Garrison Creek Relief Trunk - Kent Planning ZoneGarrison Creek Relief Trunk - Kent Planning ZoneGarrison Creek Relief Trunk - Kent Planning ZoneGarrison Creek Relief Trunk - Kent Planning Zone D C
James Trunk - Kent Planning ZoneJames Trunk - Kent Planning ZoneJames Trunk - Kent Planning ZoneJames Trunk - Kent Planning Zone D C
Meeker Trunk - James TrunkMeeker Trunk - James TrunkMeeker Trunk - James TrunkMeeker Trunk - James Trunk D C
Southwest Interceptor - Kent Planning ZoneSouthwest Interceptor - Kent Planning ZoneSouthwest Interceptor - Kent Planning ZoneSouthwest Interceptor - Kent Planning Zone D C
PS "D" & Force Main/Gravity-Soos  Planning ZonePS "D" & Force Main/Gravity-Soos  Planning ZonePS "D" & Force Main/Gravity-Soos  Planning ZonePS "D" & Force Main/Gravity-Soos  Planning Zone D C
SR 18 Trunk - Soos Planning Zone D C
PS "F" & Force Main - Soos Planning Zone D C
Black Diamond Parallel Sewer-Soos Planning Zone D C
PS "H" & Force Main - Soos Planning Zone D C
PS "B" & Force Main/Gravity-Soos Planning Zone D
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